Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO019

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The resurfacing (microsurfacing) on U.S. 70N (S.R. 24)

Counties: CUMBERLAND

Project(s): 18004-3226-94, 18004-8226-14, 18009-3229-94, 18009-8229-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$910,716.80
$0.00
$910,716.80
$0.00
$0.00
$910,716.80

Previous to Date
$907,909.94
$0.00
$907,909.94
$0.00

$0.00
$907,909.94

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$2,806.86
$0.00
$2,806.86

$0.00
$0.00
2,806.86

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/02/2016

Time
50.0 Days
68.0 Days
68.0 Days
136.00 9%

93.04 %
42.96 %

Dates
02/12/2016

03/02/2016
03/21/2016
08/10/2016
08/10/2016
09/28/2016
10/16/2016
11/03/2016

Amounts

$995,152.70
$995,152.70
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

18004-3226-94 19.38 STP/HSIP-24(63) 0.00 From Putnam County Line To SR-1

18004-8226-14 52.84 N/A 2,806.86 The resurfacing (microsurfacing) on U.S. 70N (S.R. 24) from

18009-3229-94 9.00 STP/HSIP-68(44) 0.00 From SR-28 To East of Cox Valley Road

18009-8229-14 18.79 N/A 0.00 The resurfacing (microsurfacing) on S.R. 68 from U.S. 127 (S

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

18004-3226-94 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -3.000 Total: $-1,260.00

18004-8226-14 0100 9005 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -10.000 Total: $-4,200.00

18009-3229-94 0100 9006 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -2.000 Total: $-840.00

18009-8229-14 0100 9007 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -3.000 Total: $-1,260.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 9000 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18004-8226-14 0100 9001 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -151.140 Adj This Est -151.14
Adj Total: -12,800.100 Adj Total: -12,800.10
18009-3229-94 0100 9002 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18009-8229-14 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,061.900 Adj Total: -4,061.90
18004-3226-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 25.000 Unit Price: $60.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 7.090 Total: $425.40
18009-3229-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 125.000 Unit Price: $60.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 7.100 Total: $426.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-8226-14 0100 0010  403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 40.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18009-8229-14 0100 0010  403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 13.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18004-8226-14 0100 0020  403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 17.000 Unit Price: $300.00
SEAL) SHOULDER This Est: 9.860 This Est: $2,958.00
Total: 13.360 Total: $4,008.00
18009-8229-14 0100 0020  403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 8.000 Unit Price: $300.00
SEAL) SHOULDER This Est: 0.000 This Est: $0.00
Total: 6.730 Total: $2,019.00
18004-8226-14 0100 0030  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 323.000 Unit Price: $740.00
MICRO-SURFACING This Est: 0.000 This Est: $0.00
Total: 326.680 Total: $241,743.20
18009-8229-14 0100 0030  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 102.000 Unit Price: $740.00
MICRO-SURFACING This Est: 0.000 This Est: $0.00
Total: 101.641 Total: $75,214.34

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-8226-14 0100 0040  414-03.02 TON AGGREGATE FOR MICRO Bid: 2,695.000 Unit Price: $88.75
SURFACING This Est: 0.000 This Est: $0.00
Total: 2,578.130 Total: $228,809.04
18009-8229-14 0100 0040  414-03.02 TON AGGREGATE FOR MICRO Bid: 851.000 Unit Price: $88.75
SURFACING This Est: 0.000 This Est: $0.00
Total: 801.320 Total: $71,117.15
18004-3226-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $3,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,000.00
18009-3229-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $3,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,000.00
18004-3226-94 0100 0030 705-04.25 EACH GUARDRAIL & BARRIER Bid: 26.000 Unit Price: $40.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $2,080.00
18009-3229-94 0100 0030 705-04.25 EACH GUARDRAIL & BARRIER Bid: 42.000 Unit Price: $40.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $1,640.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 50.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $150.00
18009-3229-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 250.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $225.00
18004-8226-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $16,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,400.00
18009-8229-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $16,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,400.00
18004-3226-94 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 2.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18009-3229-94 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 10.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 2.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18009-3229-94 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18004-8226-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 589.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 597.500 Total: $1,941.88
18009-8229-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 323.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 269.000 Total: $874.25
18004-3226-94 0100 0070 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 122.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 132.000 Total: $3,696.00
18009-3229-94 0100 0070 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 46.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $1,260.00
18009-3229-94 0100 0080 713-02.21 L.F. SIGN POST DELINEATION Bid: 132.000 Unit Price: $5.85
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 126.000 Total: $737.10

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18009-3229-94 0100 0090  713-16.20 EACH SIGNS (DESCRIPTION)/ Bid: 20.000 Unit Price: $95.00
(CHEVRON) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,900.00
18004-3226-94 0100 0080  713-16.21 EACH SIGNS (DESCRIPTION)/(STOP) Bid: 16.000 Unit Price: $165.00
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $2,970.00
18009-3229-94 0100 0100 713-16.21 EACH SIGNS (DESCRIPTION)/(STOP) Bid: 8.000 Unit Price: $165.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,155.00
18004-3226-94 0100 0090  713-16.22 EACH SIGNS (DESCRIPTION)/(SEE Bid: 4.000 Unit Price: $175.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,050.00
18009-3229-94 0100 0110  713-16.22 EACH SIGNS (DESCRIPTION)/(SEE Bid: 5.000 Unit Price: $175.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $875.00
18004-3226-94 0100 0100  713-16.23 EACH SIGNS (DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $185.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $370.00
18009-3229-94 0100 0120  713-16.23 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $185.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 8




Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0110 713-16.24 EACH SIGNS (DESCRIPTION)/(SEE Bid: 4.000 Unit Price: $150.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18009-3229-94 0100 0130 713-16.24 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $150.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $300.00
18004-3226-94 0100 0120 713-16.25 EACH SIGNS (DESCRIPTION)/(OBJECT  Bid: 4.000 Unit Price: $105.00
MARKER RIGHT) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $840.00
18004-3226-94 0100 0130 713-16.26 EACH SIGNS (DESCRIPTION)/(SCHOOL  Bid: 2.000 Unit Price: $165.00
SYMBOL (S1-1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $330.00
18004-3226-94 0100 0140 713-16.27 EACH SIGNS (DESCRIPTION)/(AHEAD Bid: 2.000 Unit Price: $50.00
(W16-9P) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $100.00
18004-3226-94 0100 0150 713-16.28 EACH SIGNS (DESCRIPTION)/(SCHOOL Bid: 2.000 Unit Price: $60.00
(S4-5P) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $120.00
18004-3226-94 0100 0160 713-16.29 EACH SIGNS (DESCRIPTION)/(SPEED Bid: 2.000 Unit Price: $150.00
LIMIT 15 MPH) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $300.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0170 713-16.30 EACH SIGNS (DESCRIPTION)/(WHEN Bid: 2.000 Unit Price: $50.00
CHILDREN ARE PRESENT (S4-2P'  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $100.00
18004-3226-94 0100 0180 713-16.31 EACH SIGNS (DESCRIPTION)/(END Bid: 4.000 Unit Price: $140.00
SCHOOL SPEED LIMIT (S5-3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
18004-3226-94 0100 0190 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 1,123.000 Unit Price: $19.00
Color) This Est: 0.000 This Est: $0.00
Total: 1,152.000 Total: $21,888.00
18009-3229-94 0100 0140 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 345.000 Unit Price: $19.00
Color) This Est: 0.000 This Est: $0.00
Total: 345.000 Total: $6,555.00
18004-3226-94 0100 0200 716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 140.000 Unit Price: $5.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $540.00
18004-3226-94 0100 0210 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 15.000 Unit Price: $18.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 90.941 Total: $1,636.94

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0220 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 771.000 Unit Price: $8.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 686.000 Total: $5,488.00
18009-3229-94 0100 0150 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 410.000 Unit Price: $8.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 307.000 Total: $2,456.00
18004-3226-94 0100 0230 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $700.00
18009-3229-94 0100 0160 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 45.000 Unit Price: $18.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $756.00
18004-3226-94 0100 0240 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 33.000 Unit Price: $300.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 24.410 Total: $7,323.00
18009-3229-94 0100 0170 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.000 Unit Price: $300.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 5.251 Total: $1,575.30

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
18004-3226-94 0100 0250 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 66.000 Unit Price: $2,100.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 59.737 Total: $125,447.70
18009-3229-94 0100 0180 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 21.000 Unit Price: $2,100.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 19.915 Total: $41,821.50
18004-8226-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $12,187.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,187.50
18009-8229-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $12,187.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,187.50
V47 - TSMR  *END OF REPORT*

RR004
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